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DESIGN-BUILD



Design-Build is a project delivery method where an 
owner acquires a single source to be responsible for 

the design and construction of a project and assign risk 
to the party best able to manage it. 

Design-Build



Design-Build Offers Several Benefits

• Encourages innovation and creativity in design and 
construction

• Improves project collaboration  

• Allocates responsibility and risks to the party best able to 
address them. 

Design-Build



However for the project to be viable, the responsibility 
and risks must have mitigating features in the contract.

Design-Build
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Design-Build Allows You Many Freedoms but You Must 
Manage the Associated Risk 

• All Aspects Of The Project Must Analyzed For Potential Risks 
• Design

• Permitting

• Utilities

• Right-of-Way

• Measures Must Be Created To Balance Those Risks
• Information (Data Collection, Specifications, Other Info)

• Money

• Time

Design-Build



Design-Build Goals

• Goals are unique for each project

• 4-6 goals that are the most important the project achieve

• Goals will need to have established priority/hierarchy

• Goals shall guide the project development, decision making 
and creation of the contract documents

• Goals shall guide the risk allocation and associated mitigation

Design-Build



Maryland Annotated Code § 13-212.1 contains various 
restrictions on participating in State procurements:

• Drafts Specifications for Procurement

• Retained for Phase V Services (works on the project after 
Advertisement)

• Received payment in excess of $500,000.00

Any consultant usage must be discussed with and tracked 
by Project Manager

Conflict of Interest



I-695 at I-70 
Interchange 
Design Build 

Project Overview



Introduction

December 19, 2017 Governor Larry Hogan announced 
Baltimore Traffic Relief Plan, which included $100M for the I-

695 at I-70 Interchange Design-Build Project

By June 2018, funding allocation was in place and in July 2018, 
MDOT SHA held a project initiation and began data collection.  



Project Location

•Project Location
•Baltimore County

•Project Limits
• I-695 at I-70 Interchange
• Including I-70 extension 

toward Baltimore City and 
Park and Ride
• Exact limits along I-695 will be 

determined through traffic 
modeling and with I-695 
TSMO Team



Project Location



Procurement 
Overview

•Competitive Sealed Proposals (COMAR 21.05.03)

•Best Value Selection

•Two –Step Procurement Process
oStep 1 – Request for Qualifications

oStep 2 – Request for Proposals 
 Technical  Proposal

 Price Proposal



Project Intent
•Address structural issues within the interchange 

• Six bridges built in 1965 need repair or replacement soon

•Maintain regional connectivity

•Provide peak hour congestion relief:
• Ramps operating over capacity:

• Address safety concerns due to capacity and operational issues

•Future Maintenance
• Removal of stacked bridges



Key Issues

•Mainline I-695 cannot be widened with current interchange 
configuration

•Maintenance of Traffic
oExisting ramps are single lane with narrow shoulders

•Proposed improvements should stay within existing MDOT SHA 
right of way

•Allocated funding is not anticipated to allow all interchange 
movements to be maintained

•Public Involvement



Public Involvement Strategy

•What we know:

• Ramp A and Ramp C need to be addressed for capacity

• Interchange to interchange movements will remain for regional 

connectivity

• Structural issues within the interchange need to be addressed

•What we will do:

• Use public involvement to shape RFP in a way which allows for 

more potential innovation to DB Team



Public Involvement Strategy
•Anticipate 2 Public Meetings

•First Meeting – December 20, 2018

•Disseminate what we already know will be included in project

oOnline Survey for the public to prioritize the park and ride connections

ohttp://bit.ly/I-695-I-70ConnectionsSurvey (closes 12/28/18 at midnight)

 Looking for both commuter and local feedback 

 Newsletter mailing (32,000-local only including Baltimore City)

 Newspaper Advertisements in Baltimore City and Baltimore, Howard, and Carroll Counties

 Email to elected officials, announcement on MDOT SHA social media

 Geofencing to capture commuter feedback

 Utilize surveys and meeting discussions to gather data

http://bit.ly/I-695-I-70ConnectionsSurvey


Public Involvement Strategy

•Second Meeting – will occur Spring 2019
oProvide results of customer feedback from survey

oDiscuss potential mitigation strategies for movements that are 
unlikely to be included in the future improvements including:
 Additional travel time
 Local impacts

oDiscuss potential mitigation strategies for worst case scenarios 
for noise (abatement/screening, etc.)

•Use the Public involvement to guide the creation of the 
Request for Proposals



Procurement Schedule

•Advertise Request for Qualifications – March 19, 2019

•NEPA Approval – Spring/Summer 2019

•Issue Request For Proposals – June/July 2019

•Notice to Proceed – December 2019



Questions?


