Crash Site Visit & Safety Audit

Connor Jett

Planner, Howard County Office of Transportation

03/12/2025



Background

- Fatal pedestrian-involved crash in the 10300 block of Guilford Road on Sept. 30, 2024
 - Pedestrian struck by single vehicle while walking in roadway around 8:00 PM
- Approx. 500 ft. from county-owned facility for vulnerable populations and 500 ft. from local transit stop
- First time the local safety plan workgroup walked a site to analyze circumstances around crash
- Anticipated review of crash under county law (CB57-2022)

Things are not always what they seem. First-hand experience is invaluable.

















• Over 30 pedestrians and bicyclists during the 90-minute visit

 Most seemed to be a vulnerable population member travelling to/from the Grassroots Day Resource Center

• Most were pedestrians, and all chose to walk in the roadway rather than use the pathway offset from the road

• Pathway is poorly located and maintained

Recommendations and Conclusions

Recommendations/Actions				
	Engineering	Education	Enforcement	Emergency Response
Immediate	Take out mid-block curb cuts, add a guardrail/ barrier to divert ped. traffic to pathway. (DPW) Explore ped. warning signs on roadway (DPW) Pave gravel sections of pathway (DPW) Add wayfinding signs to existing path to day resource center parking lot (DPW) Trim trees/brush around parking lot to improve visibility/safety (DPW) Evaluate bus route changes Analyze historical crash data	outreach materials Meet with DCRS to understand outreach and resources to vulnerable pop. in area Add safety signage to day resource center and current pathway/parking lot	Evaluate speed enforcement on Guilford Rd.	HCFRS to gather data on Sept. 30th crash Analyze response data
Short-term	Change bus stop location (DPW) Add lighting to parking lot (HC) Add new sidewalk/roadway improvements based on current plans (J4181 phase 1) (DPW)	Workgroup reps to conduct outreach/education at day resource center/along roadway OOT to develop survey and conduct outreach to road users in area		
Long-term	Implement phase 2 of capital project east of resource center (DPW)			



Have a solid plan...But *plan* for the unexpected.

Lessons Learned



Chose a site that has tangible goals and objectives.



Do not expect to come away with a strong cohort of community support.