## **Baltimore Region Transit Governance and Funding Study**

	DELIVERABLE	2021						
	DELIVERADLE	JAN	FEB	MAR	APR	MAY	JUN	JUL
1	History of MDOT MTA and the LOTs System							
	1.1 Prepare Technical Memo	Submitted						
	1.2 BRTB Meeting (Materials, Agenda, and Facilitation)	BRTB	Revised					
2	Review of Current Status							
	2.1 Prepare Technical Memo		Submitted					
	2.2 BRTB Meeting (Materials, Agenda, and Facilitation)		BRTB	Revised				
3	Financial Review							• • •
	3.1 Prepare Technical Memo			Submitted				
	3.2 BRTB Meeting (Materials, Agenda, and Facilitation)			BRTB	Revised			
4	<b>Review of Peer Agencies/Regions</b>							
	4.1 Prepare Technical Memo				Submitted BRTB			
	4.2 BRTB Meeting (Materials, Agenda, and Facilitation)				BRID	Revised		
5	Review of Transit Funding Measures							
	5.1 Prepare Technical Memo					Submitted BRTB		
	5.2 BRTB Meeting (Materials, Agenda, and Facilitation)					DKID	Revised	
6	<b>Options for Governance and Funding</b>							
	6.1 Prepare Technical Memo						Submitted BRT	D
	6.2 BRTB Meeting (Materials, Agenda, and Facilitation)						DKI	Revised
7	Public and Community Engagement							
	7.1 Public and Community Engagement (Main Events)			Virtual Town Hall	Panel V	lorkshop	Virtual Town Ha	II

